FAUQUIER COUNTY AIRPORT COMMITTEE

MEETING SUMMARY

REGULAR MEETING
Monday, July 26, 2004— 5:30 p.m.
Warrenton-Fauquier Airport Conference Room

1. Call to Order:

The Chairman called the meeting of the Fauquier County Airport Committee to order at 5:45
p.m. on 26 July 2004 in the Warrenton-Fauquier Airport Conference Room, Midland,
Virginia. In attendance were:

Committee (Voting) Members:
James W. Van Luven

Center District Representative

Arthur Nash Marshall District Representative
Willis P. Risdon Citizen at Large
Raymond E. Graham Fauquier County Board of Supervisors

Cedar Run District

Charles M. Medvitz

County Staff:

Tony Hooper
Billy Jenkins
Michael Anderson
Chrissy Kirby

Staff:

Ron Gatewood
Michael C. DuBeau

Absent:

Dennis Hunsberger
Perry Benshoof
Bob Newman
Sparky Lewis

Rick Gerhardt
Visitors:

Dave Fields

Scott District Representative

Deputy County Administrator

Operations and Support Services

Airport Manager

Executive Assistant, County Administration

Midland Development Corporation
Campbell and Paris Engineers

Citizen at Large

Lee District Representative
Airport Tenant/Owner

Town of Warrenton

Cedar Run District Representative

Owner/Operator
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2. Adoption of the Agenda:

Raymond Graham moved and Arthur Nash seconded a motion to adopt the July 26, 2004
meeting agenda. The motion carried unanimously.

3. Citizens’ Time:

No one spoke.

4. Adoption of the Minutes:

Arthur Nash moved and Willis Risdon seconded a motion to adopt the June 28, 2004 meeting
minutes. The motion was carried unanimously, with Raymond Graham and Chuck Medvitz
abstaining due to their absence during the June 28, 2004 Committee meeting.

5. Update from Airport Manager:

Mike Anderson reported that we currently have eleven (11) persons on the hangar wait list.
Mr. Anderson stated that “the County would have no problem filling a new hangar unit.”

Mr. Anderson recently had a visit with representatives from the Department of Agriculture
regarding problems with wildlife, fox, and turkeys. The suggestions from the Department of
Agriculture were to possible trap the wildlife, and that the County should also obtain a kill
permit for the occasional deer that cannot be controlled by other means.

Mr. Anderson continues to work with Joe Delia, Federal Aviation Administration, and Tony
Cox, Virginia Department of Aviation, on the Airport Security Program.

Recently, Mr. Anderson received a telephone call from the Federal Aviation Administration
regarding the approach to RW14 and the elevations. The FAA representative was put into
contact with Campbell and Paris Engineers to obtain further information.

Mr. Anderson reviewed some of the items that had been previously discussed at Committee
meetings, they are as follows:

Self-Serve Fuel Station:

Mr. Anderson stated that, through the new FBO RFP, it may be possible to
address the self-serve fuel station. Mr. Gatewood questioned if the self-serve fuel
station was in the current site prep. Mr. Anderson will contact Chad Carper,
Campbell and Paris Engineers, to obtain requested information.
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Archeological Site:

Mr. Gatewood stated that there needed to be a determination regarding the
possible Archeological Site located at the Airport, near the rotating beacon. Mr.
Gatewood further suggested that it would be necessary to determine if this area
was indeed an Archeological site so that the area would not be disturbed in any
future development at the Airport. Mr. Hooper indicated that he believed the
Airport Master Plan avoids this area and that no further action is required at this
time.

Playground:

Mr. Gatewood indicated that he has been approached by both Board members and
citizens regarding the installation of a playground at the Airport for general use.
Mr. Hooper stated that this would be an issue for the Department of Parks and
Recreation to address, as there were already playground facilities within close
proximity to the Airport. Mr. Graham indicated that all possibilities should be
explored.

Mr. Anderson reported that the sewer line was at 99% complete, with the exception of
Midland Asphalt. Mr. Anderson stated the system should be complete mid-August 2004.
Drip lines will be installed within the next two weeks. Questions arose about the timeline for
running the lines across the ramp. Mr. Anderson stated that it would be two days for
construction across the ramp and that he would coordinate this activity.

Mr. Gatewood stated that during the last two Airport Committee meetings there were
discussions of meeting with the Federal Aviation Administration and the Virginia
Department of Aviation regarding the glidescope and localizer. Mr. Anderson has spoken
with both agencies and the localizer is slated for FY06. Mr. Hooper further stated that the
Virginia Department of Aviation is currently soliciting new engineers and the process may be
longer than expected; however, there would be no loss of funds for the localizer.

6. Update — Campbell and Paris:

Mike DuBeau stated that Phase | is complete and there had been a final walkthrough
resulting in a minor punchlist of items for completion or correction. Mr. DuBeau indicated
that Phase Il of the runway program has been delayed due to a concrete quality issue. Mr.
DuBeau continues to work with representatives from Vulcan, who is the supplier, to resolve
these issues. At the present time, the project is running approximately 3-4 weeks behind
schedule. Completion timeline is around December 2004, pending no further delays.

Mr. Graham questioned about the costs incurred while resolving the concrete quality issue.
Mr. DuBeau stated that there is no cost to the County. Vulcan is taking care of additional
costs.

Mr. DuBeau stated that Schedule | was at 5% under budget. Mr. DuBeau further indicated
that there will be $1000/day penalty for Schedule 1l liquidated damages for everyday over the
contract timeline.
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7. Update — Tony Hooper:

Mr. Hooper reported that Phase 111 bidding is ready to begin. Mr. Hooper has requested that
Mr. Carper, Campbell and Paris Engineers, release the specifications on t-hangar.

Mr. Hooper stated that the FBO RFP bids would be released on or around August 1, 2004.
The RFP review subcommittee will present bids to the full Committee in September 2004,
and a recommendation to the Board of Supervisors for consideration at their October 2004
meeting.

8. Roundtable:

Dave Fields requested if there would be a ribbon cutting at the time of completion of the
Runway phase of the project. Mr. Hooper stated it would be best to await completion of
Phase 111, which is approximately summer 2005.

Mr. Van Luven stated that Mr. Fields should continue to work with Mr. Gatewood in
preparation for a grand opening celebration.

The committee decided that due to the Annual Virginia Department of Aviation Conference,
there will be no August 2004 Airport Committee Meeting. Mr. Van Luven requested that both
the Finance and Operations Subcommittee meet before the 15™ of September.

The next meeting of the Airport Committee will be September 27, 2004 @ 5:30 p.m. in the
conference room at the Warrenton-Fauquier Airport.

With no further business Willis Risdon moved and Raymond Graham seconded the
motion that the meeting be adjourned at 6:27 p.m.



